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ESTIMATE RUN 05/31/2016

ESTIMATE SUMMARY 12:37:51

CONTID: C20560         ESTIMATE NO: 0007 FINL 2005

PCN: 20560-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Regions 1 & 4 VMS Replacement PERCENT TIME:

PROJECT NO: ITSSW01-582                   

Replacement of Variable Message Signs in Regions 1 and 4

NAME OF ROAD:  

PROJECT COUNTIES: STATEWIDE

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80301     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,030,087.91 PARTICIPATING $ $ 844.80

AWARD PROJECT AMT: 1,032,663.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 15,489.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

844.80

844.80

16,334.75

$

$

$

$

1,030,087.91

0.00

1,030,087.91

6,389.45

1,036,477.36

0.00

0.00

1,036,477.36

0.00

AMOUNT DUE 1,036,477.36 16,334.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,334.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

236.0 TIME ALLOW: 4/15/2016 ??:??:??

ORIG TIME ALLOW: 1/29/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/24/2015

08/24/2015

04/15/2016

04/15/2016

05/31/2016

07/16/2015

07/27/2015

08/11/2015

08/24/2015
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PCN: 20560-BID    ESTIMATE RUN 05/31/2016

PROJECT: ITSSW01-582                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Overhead Sign Structure 6.000

0.000

202-00805  
 

21,618.006.000

0.00

6.000

EACH

3,603.00000

0010 Removal of Ground Sign 1.000

0.000

202-00810  
 

4,623.001.000

0.00

1.000

EACH

4,623.00000

0015 Potholing 8.000

0.000

203-01597  
 

128.008.000

0.00

8.000

HOUR

16.00000

0020 Structure Backfill (Flow-Fill) 62.000

0.000

206-00065  
 

17,856.0062.000

0.00

62.000

CY  

288.00000

0025 Erosion Log (12 Inch) 160.000

0.000

208-00002  
 

672.00160.000

0.00

160.000

LF  

4.20000

0030 Aggregate Bag 150.000

0.000

208-00035  
 

750.00150.000

0.00

150.000

LF  

5.00000

0035 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,090.002.000

0.00

2.000

EACH

545.00000

0040 Removal and Disposal of Sediment (Labor) 12.000

0.000

208-00103  
 

420.0012.000

0.00

12.000

HOUR

35.00000

0045 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

285.005.000

0.00

5.000

HOUR

57.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

57.00000

0055 *Erosion Control Supervisor 45.000

0.000

208-00205  
 

4,095.0045.000

0.00

45.000

HOUR

91.00000
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PCN: 20560-BID    ESTIMATE RUN 05/31/2016

PROJECT: ITSSW01-582                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Seeding (Native) 0.400

0.000

212-00005  
 

1,000.000.400

0.00

0.400

LB  

2,500.00000

0065 *Soil Conditioning 0.400

0.000

212-00032  
 

1,720.000.400

0.00

0.400

ACRE

4,300.00000

0070 *Spray-on Mulch Blanket 0.400

0.000

213-00013  
 

1,720.000.400

0.00

0.400

LB  

4,300.00000

0075 *Monitoring Technician 8.000

0.000

250-00050  
 

576.008.000

0.00

8.000

HOUR

72.00000

0080 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

96.00000

0085 *Drilled Caisson (48 Inch) 64.000

0.000

503-00048  
 

94,464.0064.000

0.00

64.000

LF  

1,476.00000

0090 Fence (Plastic) 45.000

0.000

607-11525  
 

135.0045.000

0.00

45.000

LF  

3.00000

0095 Location Marker (Fiber Optic)(Dome) 2.000

0.000

612-00260  
 

86.002.000

0.00

2.000

EACH

43.00000

0100 2 Inch Electrical Conduit (Plastic) 254.000

0.000

613-01200  
 

2,451.10254.000

0.00

254.000

LF  

9.65000

0105 Pull Box (24"x36"x24") 4.000

0.000

613-07023  
 

4,216.004.000

0.00

4.000

EACH

1,054.00000

0110 *Wiring 1.000

0.000

613-10000  
 

30,629.001.000

0.00

1.000

L S 

30,629.00000
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PCN: 20560-BID    ESTIMATE RUN 05/31/2016

PROJECT: ITSSW01-582                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Service Meter Cabinet 3.000

0.000

613-80130  
 

6,621.003.000

0.00

3.000

EACH

2,207.00000

0120 Sign Panel (Class I) 73.000

0.000

614-00011  
 

1,752.0073.000

0.00

73.000

SF  

24.00000

0125 *Variable Message Sign LED (Overhead) 6.000

0.000

614-10147  
 

381,648.006.000

0.00

6.000

EACH

63,608.00000

0130 Monotube Overhead Sign Cantilever (24 Inch Diameter) 6.000

0.000

614-32400  
 

275,172.006.000

0.00

6.000

EACH

45,862.00000

0130 MATERIAL ALLOWANCE Overhead Sign Str 0.000

0.000

0.000.000

0.00EACH

38,982.70000

0135 Microwave Vehicle Radar Detector 2.000

0.000

614-72887  
 

15,034.002.000

0.00

2.000

EACH

7,517.00000

0135 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

6,389.45000

0135 MATERIAL ALLOWANCE Traffic Equipment 1.000

0.000

6,389.451.000

0.00EACH

6,389.45000

0140 *Fiber Optic Termination Panel  (6 Fiber) 6.000

0.000

614-87006  
 

5,256.006.000

0.00

6.000

EACH

876.00000

0145 Fiber Optic Cable (Single Mode) (12 Fiber) 375.000

0.000

614-87010  
 

607.50375.000

0.00

375.000

LF  

1.62000

0150 Closed Circuit Television 2.000

0.000

614-87320  
 

9,076.002.000

0.00

2.000

EACH

4,538.00000
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PCN: 20560-BID    ESTIMATE RUN

PROJECT: ITSSW01-582                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

3,103.93000

0155 *Construction Surveying 1.000

0.000

625-00000  
 

3,396.001.000

0.00

1.000

L S 

3,396.00000

0160 *Mobilization 1.000

0.000

626-00000  
 

67,638.001.000

0.00

1.000

L S 

67,638.00000

0165 *Flagging 86.000

0.000

630-00000  
 

2,064.0086.000

0.00

86.000

HOUR

24.00000

0170 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

213.00000

0175 *Traffic Control Management 58.000

0.000

630-00012  
 

36,656.0058.000

0.00

58.000

DAY 

632.00000

0176 Uniformed Traf Ctrl Coordination 5.500

0.000

630-00015  
 

275.005.500

0.00

5.500

HOUR

50.00000

0180 *Construction Traffic Sign (Panel Size B) 27.900

3.100

630-80342  
 

2,635.0031.000

263.50

31.000

EACH

85.00000

0185 *Construction Traffic Sign (Panel Size C) 6.300

0.700

630-80343  
 

749.007.000

74.90

7.000

EACH

107.00000

0190 *Vertical Panel (Plastic) 31.500

3.500

630-80351  
 

1,330.0035.000

133.00

35.000

EACH

38.00000

0195 *Vertical Panel (With Light) (Flashing) 0.000

0.000

630-80353  
 

0.000.000

0.00

0.000

EACH

48.00000



CONTID: C20560         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20560-BID    ESTIMATE RUN 05/31/2016

PROJECT: ITSSW01-582                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

3,184.002.000

318.40

2.000

EACH

1,592.00000

0205 *Portable Message Sign Panel 25.000

0.000

630-80359  
 

2,000.0025.000

0.00

25.000

DAY 

80.00000

0210 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

59.00000

0215 *Traffic Cone 45.000

5.000

630-80380  
 

550.0050.000

55.00

50.000

EACH

11.00000

0220 *Mobile Attenuator 38.000

0.000

630-85041  
 

20,178.0038.000

0.00

38.000

DAY 

531.00000

0225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0230 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Utilities and Maintenance of Field Facilities 0.000

0.000

700-70195  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20560-BID    ESTIMATE RUN 05/31/2016

PROJECT: ITSSW01-582                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0256 F/A Added Item/CO #3 UTC 4,314.310

0.000

700-70034  
 

4,314.314,314.310

0.00

4,314.310

F A 

1.00000

CAT 1,035,059.36844.801,028,669.91CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0260 Sanitary Facility 2.000

0.000

620-00020  
 

1,418.002.000

0.00

2.000

EACH

709.00000

CAT 1,418.000.001,418.00CURRENT AMT0400 $ $ $

$ 1,036,477.36844.80$1,030,087.91$CURRENT AMTPROJECT TOTAL


